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Mr. Neil E. Thompson 
US EPA Region X 
1200 Sixth Avenue - ECL-113 
Seattle, WA 98101 

oo cmKlU 
Environmental Cleanup Office 

Re: August Monthly Report 

Dear Mr. Thompson: 

This letter serves as the monthly progress report for August 2005, in accordance with 
Section X, Paragraph 29 of the RD/RA Consent Decree for the Kerr-McGee Chemical 
LLC (KMC LCC) site in Soda Springs, Idaho. 

August Activities 

During the month of August, KMC LLC inspected the 10-acre pond, 
area of the reclaimed 5-acre ponds. The landfill was pumped in 
concrete holding pond. The 10-acre pond continued to maintain 
inches of water. The fenced enclosures surrounding the reclaimed 
condition and are secured. The covers on the calcine cap, landfill, 
sites are in good condition. 

landfill, cap, and the 
August to a nearby 
a level of about 10 
facilities are in good 
and other reclaimed 

The annual comprehensive report of ground and surface water quality was completed 
and transmitted in August. This report evaluated trends and water quality changes that 
have occurred since the completion of the site remedial action. 

KMC LLC continued work on the design for the proposed on-site landfill and evaluated 
methods for elimination of the remaining water in the 10-acre pond. KMC LLC is 
continuing to pump the water to the beach area within the 10-acre pond basin to 
promote evaporation. 

September/October Activities 

During the months of September and October, KMC LLC will continue on-going 
monitoring of the cap, landfill and 10-acre pond. Continued efforts will be made to 
reduce the level in the 10-acre pond using solar evaporative methods through 
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will be completed and the RD/RA analytical database will be forwarded to you. KMC 
LLC will continue work towards the design plans and specifications of the landfill, and 
evaluating options to reduce and eliminate the remaining water in the 10-acre pond. 
The second round of ground and surface water sampling is scheduled for October. 

No community relation activities are planned for this reporting period. 

Problems or Delays 

No delays are expected. 

If you have any questions about the work or additional information is required with 
regards to the work described above, please contact me at (208) 547-3331, extension 
230. 

xc: Carl Kitz, EPA Region 10 
Doug Tanner, IDEQ 
Dean Nygard, IDEQ 
J.S. Brown, Global Environmental Technologies, LLC 
Joe Derby (KMC LLC) 
P.S. Corbett (KMC LLC) 
John Dixon (KMC LLC) 
Russ Jones (KMC LLC) 
Boyd Schvaneveldt (KMC LLC) 
Toni Ellington (KMC LLC) 

Sincerely, 
Kerr-McGee Chemical LLC 

Boyd Schvaneveldt 
Site Manager 




